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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions
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Attachment 1

Agenda, Action Tracking List, and Summary of Discussions

1.0	 Administrative Issues

Next PMM will be held on August 4, 2005.
The minutes from the March 1, 2005, PMM were approved.
The Action Tracking List was reviewed. Rod Almquist provided sodium report TPA change
packages to Ecology completing the action.

2.0	 FFTF Project Status Schedule/Budget/RFP Overview.

Al Farabee provided an overview of FFTF deactivation

SODIUM DISPOSITION REPORTS
- RL had previously proposed that they meet with Ecology in mid May to discuss the path forward for
the sodium disposition reports as they could predispose a NEPA decision. RL took the action to
develop two draft TPA change packages that propose dates that will align with the EIS, and will be
provided to Ecology prior to the May meeting. Al stated that the TPA CRs to extend the interim
milestone and target date have been provide to Ecology in draft and were in the Managers office
awaiting signature whereupon they would be sent immediately to Ecology. RL asked Ecology to
provide a status on the TPA CRs. Rick Bond stated that Ecology was OK with the new dates
proposed in the change packages, but was not satisfied with the EIS reason for the due date
extension. Ecology believes that RL is dragging its feet on sodiuin which is the main FFTF hazard.
Ecology will hold RL to the new dates and expects RL to move quickly.

DEACTIVATION ITEMS:
FFTF has planned to ream the reactor bottom core support plate drill hole on April 29, 2005.
Today the project is planning to ream the upper part to a larger diameter so the drill bit will fit
through. Hoping to drill the reactor bottom core support plate this Friday if reaming is complete.
Forty thousand gallons of sodium in the reactor vessel remain to be removed. Over all, the
project is having great success in accomplishing scheduled activities.

BUDGET
The cost and schedule variance for the project is within control limits and the project is on
schedule to meet the TPA commitments.

RFP — The RFP was reissued to bidders that were in the qualified range and they have been
requested to respond by May 31, 2005. Bidders are scheduled to be provided a tour of FFTF.
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EIS - The EIS is in the process of having its scope, schedule and budget revised. The ROD
is scheduled to be completed and approved by December 2006. The proposal from vendor
SAIL is due June 1, 2005 and RL will evaluate and provide go ahead. SAIC has been
working with Environmental Management (EM), Environment safety and Health (EH),
General Counsel (GC), Richland Operations (RL), and the Office of River Protection (ORP)
to resolve interdependency issues on cumulative impacts between the FFTF EIS and the
Tank Farm Closure EIS.

Rick Bond stated that the draft End Point Criteria (EPC) document is fine and it covers until
the end of the TPA milestones. Rod Almquist stated that the End Point Criteria document is
consistent with the environmental assessment. The agencies both agreed that the EPC should
be sent from FH to RL and then the State for review and approval.

3.0	 Milestone Status

• M-81-OOA —COMPLETE FFTFFACILITYTRANSITIONAND INITIATE THE
SURVEILLANCEANDMAINTENANCEPHASE (Due2/28/11)

o Status: On schedule

• M-81-OOA-T03 —COMPLETE TRANSFER OF IRRADLATED FUEL TO SECURE ONSITE
STORAGE (Due 3/31109)

o Status: On schedule

• M-81-OOA-T04 — COMPLETE TRANSFER OF SPECIAL FUEL TO DOE'S IDAHO NATIONAL
ENGINEERING LABORATORYFOR CONSOLIDATED STORAGE (Due 3/31/09)

o Status: On schedule

M-81-00A-T05 — COMPLETE AUXILLARYPLANT SYSTEMS SHUTDOWN (Due 2128/11)

o Status: On schedule

• M-81-10-TO1 - SUBMITFINALSODIUMDISPOSITIONREPORT (Due 7/31/07)

Status: On schedule.

• M-81-11 - SUBMIT FFTF END POINT CRITERIA DOCUMENT (Due 8131105)

Status: On schedule —
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• M-81-13 - COMPLETE REACTOR AND HEAT TRANSPORT SYSTEMSODIUMDRAIN
(Due 6/30/05

o Status: On schedule

• M-81-14-TO1- COMPLETE FUEL STORAGE FACILITYSODIUMDRAIN (Due 4/30/07)

o Status: On schedule

• M-81-14-T02 — INITIATE INTERIMDECAYSTORAGE VESSEL SODIUMDRAIN
(Due 6130108)

o Status: On schedule

• M-81-14 - COMPLETE FFTF SODIUMDRAIN (Due 9/30109)

o Status: On schedule

• M-81-15-SUBA1ffTFFTFSURVEILLANCEAND 11 dAINTENANCEPLAN(Due6130/10)

o Status: On schedule

• M-92-09 - ESTABLISHIvHLESTONES FOR AND/OR TARGET DATES IF NEEDED FOR
4CQUISITIONOFNEWFACILITIES, MODIFICA TION OF EXISTING FACILITIES, AND/OR
MODIFICATIONS OF PLANNED FA CILITIES NECESSAR Y FOR STORAGE,
TREATMENT/PROCESSING AND DISPOSAL OF HANFORD SITE SODIUM (Due 7/30/09)

c Status: On schedule

• M-92-10 - SUBMITHANFORD SITE SODIUMDISPOSPTIONEVALUATIONP.EPORTTO
ECOLOGY (Due 7/31/07)

o Status: On schedule

• MX-92-11-T01 - COMPLETE DISPOSITION OPTIONSFOR ALL HANFORD NON-
RADIOACTIVESODIUM(Due 9/30/04)

Status: COMPLETE

4.0	 New Topics

DOE HQ is has approved of the project performing a supplemental analysis (SA) on sodium
residuals and specific components. Scoping and the document are planned to be completed by
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the end of the fiscal year with public comment to Follow. The project needs coverage on sodium
residuals removal because of extension to the EIS. Need the SA to continue FFTF cle anout.
Al Farabee stated he is concerned over employees leaving the FFTF project which may impact
the schedule if enough experienced staff leaves.

I►̂E.T-

5.0	 Next Meeting

August 4, 2005

ACTION TRACKING LIST

Action Assignee
Date Established/

Status
Due Date

Provide Ecology with Sodium Rod 3/11/2005 Complete
report TPA change requests Alm uist 5/11/2005
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Attachment 2

List of Attendees
FFTF PMM
May 11, 2005

R. A. Almquist RL A3-04
J. Ayres Ecology B5-18
F. W. Bond Ecology B5-18
D. H. Chapin RL A3-04
A Boyd EPA B1-46
E. B. Dagan RL A5-15
O. A. Farabee RL A3-04
R. E. Piippo FH A4-25
D. Polzin FH N2-01
M. T. York FH N2-02
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Distribution:

R. A. Ahnquist RL A3-04
J. M. Ayres Ecology HO-57
F. W. Bond Ecology HO-57
W. W. Bowen DFSH N2-53

D. H. Chapin RL A3-04
E. B. Dagan RL A5-15
S. V. Doebler FH N2-33
M. E. Eby FH N2-57
O. A. Farabee DOE A3-04
R. E. Piippo FH A4-25
D. L. Polzin- FH N2-01
M. T. fork FH N2-02

ADMINISTRATIVE RECORD (two copies): A4-25
Debbi Isom (two copies): 1-16-08

Please send comments on distribution list to Rob Piippo ; A4-25 (373-3285).
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